
State of California Department of Transportation Page 1
04/20/09 Statement of Ongoing Contracts as of 05/04/09

07District

07-LA-1-3.4/7.2

07-LA-1-4.2/4.2

07-LA-1-4.5/6.8

07-LA-1-27.4/30.9

07-LA-1-28.7/29.6

07-LA-1-35.3/46.9

Fed Aid

HB71

HB1

HM1

HE13

HE11

HM1

Pgm Code

IN LOS ANGELES COUNTY IN LONG BEACH

AT VARIOUS LOCATIONS FROM  LAKEWOOD

BOULEVARD TO ROUTE 710

IN LOS ANGELES COUNTY IN LONG BEACH

SIGNAL HILL, AND BELLFLOWER AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LONG BEACH

AND SIGNAL HILL FROM TEMPLE AVENUE TO

MAGNOLIA AVENUE

IN LOS ANGELES COUNTY IN LOS ANGELES

AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM LA TIJERA BOULEVARD TO 0.9 KM

SOUTH OF  LMU DRIVE

IN LOS ANGELES COUNTY IN SANTA

MONICA, LOS ANGELES AND MALIBU FROM

PALISADES BEACH ROAD TO MALIBU LAGOON

BRIDGE.

Description 

CONSTRUCT CURB RAMPS

INSTALL LEFT TURN SIGNALS

HOT MIX ASPHALT OVERLAY

WIDEN AND REALIGN ROADWAY

WIDEN ROADWAY

PLACE RUBBERIZED ASPHALT CONCRETE

Type Of Work

BELAIRE-WEST LANDSCAPE, INC

FREEWAY ELECTRIC

ALL AMERICAN ASPHALT

EXCEL PAVING COMPANY

LOS ANGELES ENGINEERING

SECURITY PAVING COMPANY INC

Contractor

BUENA PARK, CA  90620

RIVERSIDE, CA 92513-7745

CORONA CA 928782229

LONG BEACH, CA 90806

ROSEMEAD, CA  91770

SUN VALLEY CA 913531489

 

 

(951)736-7600

 

 

(818)767-8418

TRAN, KELVIN

WANG, PAUL

SAAD, HUSSEIN

TRUJILLO JR., GILBERT

CASTILLO, ELOY

RAMIN, SIXTO M

Resident
Engineer

(562)401-3333

(562)926-2537

(562)401-3333

(310)649-1821

(310)649-1827

(213)216-4406

 $99,100

 $281,281

 $829,663

 $11,487,299

 $4,801,165

 $6,299,675

Bid + CCOs

 $0

 $0

 $0

 $11,310,343

 $4,783,220

 $5,434,057

Comp To  date

 $0

 $0

 $0

 $83,581

 $0

 $0

This Month

03/02/09

02/17/09

04/02/09

05/04/05

12/05/06

12/12/07

Awarded

03/16/09

03/05/09

04/22/09

05/17/05

12/15/06

12/31/07

Approved

06/24/09

06/15/09

09/29/09

03/27/09

06/30/09

Est Comp

 0%

 0%

 0%

 0%

 100%

 78%

%Time

 0%

 0%

 0%

 0%

 97%

 96%

% Work 

 

SUSPENDED

 

PLANT EST

SATIS

OVER RUN

SUSPENDED

Message

07-4S8604

07-4S7104

07-3Y5204

07-1660U4

07-1661A4

07-254304

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

WPCP

P O BOX 6270

P.O. BOX 7745

P O BOX 2229

2230 LEMON AVENUE

4134 TEMPLE CITY BLVD.

P O BOX 1489

11229 S WOODRUFF AVE

14620 CARMENITA ROAD

11229 S. WOODRUFF

AVE.

9100 S. SEPULVEDA

BLVD., SUITE 200

9100 S. SEPULVEDA

BLVD., SUITE 200

12975 CULVER BLVD.

DOWNEY, CA 90241

NORWALK, CA 90703

DOWNEY, CA 90241

WESTCHESTER, CA 90045

LOS ANGELES, CA 90045

LOS ANGELES, CA 90066

Accepted

03/27/09

Location
Storm Water
Plan



State of California Department of Transportation Page 2
04/20/09 Statement of Ongoing Contracts as of 05/04/09

07District

07-LA-1-47.5/62.2

07-LA-1-50.8/56.5

07-LA-2-24.4/82.3

07-LA-2-25.5/29.1

07-LA-2-74.0/74.1

07-LA-5-1.2/9.7

Fed Aid

HB1

HM1

HA22

HA21

HA23

HM3

Pgm Code

IN LOS ANGELES COUNTY IN MALIBU AT

VARIOUS LOCATIONS FROM 0.1 MILE  WEST

OF WEBB WAY TO 0.1 MILE EAST OF

MULHOLLAND HIGHWAY

IN LOS ANGELES COUNTY IN MALIBU  FROM

LATIGO SHORE DRIVE TO GUERNSEY AVENUE

IN LOS ANGELES COUNTY IN AND NEAR LA

CANADA FLINTRIDGE FROM 0.1 KM WEST OF

ROUTE 2 AND 210 SEPARATION TO SAN

BERNARDINO COUNTY LIN

IN LOS ANGELES COUNTY IN AND NEAR LA

CANADA-FLINTRIDGE AND PASADENA AT

VARIOUS LOCATIONS FROM LA CANADA ARCH

BRIDGE TO SIDEHILL VI

IN LOS ANGELES COUNTY NEAR BIG PINES

AT 9.3 KM WEST OF BIG PINES HIGHWAY

IN LOS ANGELES COUNTY IN LA MIRADA,

SANTA FE SPRINGS, NORWALK, DOWNEY,

MONTEBELLO, PICO RIVER AND THE CITY

OF COMMERCE

Description 

INSTALL METAL BEAM GUARD RAIL

RUBBERIZED HOT MIX ASPHALT OVERLAY

RESURFACE ASPHALT CONCRETE

REPLACE AND UPGRADE BRIDGE RAILING

CONSTRUCT BRIDGE

TREAT BRIDGE DECK

Type Of Work

DREAMBUILDER

ORTIZ ASPHALT PAVING, INC.

GRANITE CONSTRUCTION COMPANY

SOUTHLAND CONSTRUCTION

GRIFFITH COMPANY

POWELL CONSTRUCTION

Contractor

PLACENTIA CA 92870

COLTON, CA  92324

WATSONVILLE, CA 95076

IRVINE, CA  92602

SANTA FE SPRINGS, CA 90670

FONTANA, CA 92335

(714)646-3697

 

 

 

 

 

ROBILLOS, RAMON

ROBILLOS, RAMON

MCKENZIE, DARRELL

SHALVIRI, ALI

RESLER, CAESAR

TAWFIK, GAMAL

Resident
Engineer

(213)798-6008

(213)798-6008

(818)637-2506

(818)637-2506

(818)637-2506

(562)401-3333

 $333,251

 $1,486,400

 $20,990,246

 $886,360

 $2,666,486

 $711,545

Bid + CCOs

 $62,362

 $0

 $19,951,482

 $0

 $2,634,084

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $6,620

 $0

This Month

10/09/08

12/18/08

06/22/06

12/29/08

05/14/08

03/12/09

Awarded

10/28/08

12/30/08

07/05/06

01/27/09

05/29/08

03/30/09

Approved

03/31/09

07/30/09

06/30/09

03/30/09

05/30/09

09/30/09

Est Comp

 53%

 0%

 51%

 0%

 100%

 0%

%Time

 23%

 0%

 94%

 0%

 99%

 0%

% Work 

SUSPENDED

SUSPENDED

 

 

 

 

Message

07-4S3704

07-3Y4704

07-214204

07-119734

07-4J1804

07-4L5304

Contract 

OTS-    -(   )

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

WPCP

1361 E GARTEN DRIVE

P.O. BOX 883

585 WEST BEACH STREET

3943 IRVINE BLVD NO 40

P.O. BOX 2150

8555 BANANA AVE.

12975 W. CULVER BLVD.

12975 W. CULVER BLVD.

2090 FERN LANE

2090 FERN LANE

2090 FERN LANE

11229 S. WOODRUFF

AVE.

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

GLENDALE, CA 91208

GLENDALE, CA 91208

GLENDALE, CA 91208

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
04/20/09 Statement of Ongoing Contracts as of 05/04/09

07District

07-LA-5-2.4/19.7

07-LA-5-6.8/18.4

07-LA-5-12.6/12.6

07-LA-5-13.9/19.9

07-LA-5-15.6/16.3

07-LA-5-16.9/28.7

Fed Aid

HM3

HA42

HB4N

HM3

HB4N

HA22

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM CARMENITA ROAD OVERCROSSING TO

NORTH BROADWAY OVERCROSSING

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN COMMERCE AT

NORTHBOUND ON AND OFF RAMPS TO

TELEGRAPH ROAD AND CAMFIELD AVENUE

IN LA CO IN LOS ANGELES AND CITY OF

COMMERCE AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

ON ROUTE 5 FROM MARIETTA STREET

UNDERCROSSING TO 0.3 KM SOUTH OF

LORENA STREET OVERCROSSING

IN LOS ANGELES COUNTY IN LOS

ANGELES, GLENDALE AND BURBANK AT

VARIOUS LOCATIONS

Description 

REPLACE JOINT SEAL

CONSTRUCT LITTER REMOVAL DEVICES

MODIFY TRAFFIC SIGNAL

TREAT BRIDGE WITH METHACRYLATE

WIDEN RAMP

REHABILITATE PAVEMENT

Type Of Work

HIGHLAND CONSTRUCTION, INC.

POWELL CONSTRUCTORS

UNIQUE PERFORMANCE CONSTR. INC

T & G CONSTRUCTION, INC.

POWELL CONSTRUCTORS

F C I CONSTRUCTORS INC

Contractor

ORANGE, CA  92868

FONTANA, CA 92335-3019

COSTA MESA, CA 92627

YUBA CITY, CA 95991

FONTANA, CA  92335

VISTA, CA 92081-8831

 

 

 

 

 

 

JAHROMI, REZA

IZADPANAH, MOE

ALONZO, BERNARD

AZIMA, HASSAN

WANG, SIMON YEH-FU

RESLER, CAESAR

Resident
Engineer

(562)401-3333

(323)981-1795

(562)926-2537

(323)981-1795

(213)620-2039

(818)637-2506

 $371,297

 $3,874,952

 $199,027

 $133,010

 $3,292,931

 $45,848,284

Bid + CCOs

 $298,357

 $2,530,080

 $0

 $0

 $1,322,201

 $38,361,038

Comp To  date

 $0

 $274,553

 $0

 $0

 $95,298

 $1,083,854

This Month

05/21/08

06/05/08

02/09/09

04/01/09

08/19/08

10/24/05

Awarded

06/05/08

07/02/08

03/25/09

04/20/09

09/05/08

11/05/05

Approved

06/17/09

02/28/11

03/17/11

10/31/10

Est Comp

 49%

 44%

 0%

 0%

 29%

 81%

%Time

 79%

 66%

 0%

 0%

 41%

 83%

% Work 

 

 

SUSPENDED

 

 

 

Message

07-2Y6804

07-235904

07-4S2204

07-4L4704

07-217404

07-193104

Contract 

  

ACNH-X037-(142)E

  

  

ACHS- 005-(940)E

ACIM-005 -(064)E

  

IMX0-37 1-(2E)

  

  

G  0-0529-(0E)

--()

  

--()

  

  

--()

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

WPCP

133 N. PIXLEY STREET

8555 BANANA AVENUE

1931 NEWPORT BLVD, STE D

1227 BRIDGE ST. SUITE B

8555 BANANA AVE

2585 BUSINESS PARK DRIVE

11229 SOUTH WOODRUFF

AVENUE

2550 CORPORATE PLACE,

SUITE C-107

14620 CARMENITA ROAD

2550 CORPORATE PLACE,

SUITE C-107

1615 SOUTH WALL

STREET

2090 FERN LANE

DOWNEY CA 90241

MONTEREY PARK, CA 91754

NORWALK, CA 90650

MONTEREY PARK, CA 91754

LOS ANGELES, CA 9015

GLENDALE, CA 91208

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
04/20/09 Statement of Ongoing Contracts as of 05/04/09

07District

07-LA-5-27.2/28.7

07-LA-5-28.1/28.6

07-LA-5-43.0/44.5

07-LA-5-44.2/46

07-LA-5-46.7/47.6

07-LA-5-49.0/60

Fed Aid

HA42

HB311

201130

HE13

HA42

HA23

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN GLENDALE AND

BURBANK FROM 0.1 KM NORTH OF WESTERN

AVENUE UNDERCROSSING TO  0.4 KM NORTH

OF ALAMEDA AVENUE

FIRE DAMAGE FROM THE SAYRE FIRE, IN

THE SYLMAR AND SANTA CLARITA AREA OF

THE LA-5 LA-14 & LA-210 FREEWAY

INTERCHANGES DIR'S EMERGE

IN LOS ANGELES COUNTY IN SANTA

CLARITA ON ROUTE 5 AND ON ROUTE 14

IN LOS ANGELES COUNTY NEAR SANTA

CLARITA AT COLTRANE AVENUE

IN LOS ANGELES COUNTY IN SANTA

CLARITA FROM CALGROVE BOULEVARD

UNDERCROSSING TO LAKE HUGHES ROAD

UNDERCROSSING

Description 

CONSTRUCT LITTER REMOVAL DEVICES

PLANTING AND IRRIGATION

REPAIR FIRE DAMAGE

CONSTRUCT HOV LANES AND CONNECTORS

REPAIR DRAINAGE SYSTEM

SLAB REPLACEMENT

Type Of Work

POWELL CONSTRUCTORS

P&D LANDSCAPE MANAGEMENT SERV

J. MCLOUGHLIN ENGINEERING, INC

KCM SECURITY PAVING JV

BERKELEY ENGINEERING CO., INC.

SECURITY PAVING COMPANY INC

Contractor

FONTANA, CA  92334

ORANGE, CA 92868

RANCHO CUCAMONGA, CA 91730

BLOOMINGTON, CA 92316

BERKELEY, CA 94707

SUN VALLEY CA 913531489

 

 

 

 

 

(818)767-8418

WIDJAJA, DANIEL

AGUILAR, ANGEL

MOGHADDAS, SEYED

YOUNG, FRED

MOHSENZADEH, ALI

MOGHEDDAS, SEYED

Resident
Engineer

(310)478-7970

(818)637-2506

(661)257-0273

(818)364-2760

(213)792-8867

(661)257-0273

 $5,243,744

 $365,651

 $4,250,000

 $117,203,691

 $692,500

 $7,249,477

Bid + CCOs

 $4,999,822

 $349,537

 $1,597,804

 $32,230,644

 $318,510

 $5,108,275

Comp To  date

 $314,627

 $1,877

 $742,365

 $4,273,762

 $74,190

 $1,269,973

This Month

12/20/06

06/19/06

12/02/08

03/27/08

05/21/08

09/15/08

Awarded

01/17/07

07/06/06

12/02/08

05/01/08

06/26/08

10/01/08

Approved

05/21/09

12/07/09

06/30/09

08/22/12

07/08/09

05/31/10

Est Comp

 58%

 0%

 100%

 17%

 40%

 28%

%Time

 96%

 0%

 38%

 27%

 46%

 77%

% Work 

 

PLANT EST

SATIS

OVER RUN

 

 

 

Message

07-2266A4

07-0510C4

07-2X3004

07-168004

07-4S2404

07-1X6204

Contract 

  

  

  

CMLN-6207-(046)N

  

ACIM-005 -(007)E

  

  

  

--()

  

--()

  

  

  

  

  

  

SWPPP

WPCP

  

SWPPP

SWPPP

WPCP

P.O. BOX 698

999 TOWN & COUNTRY RD 4TH FL

10641 FULTON COURT

P.O. BOX867/19010 SLOVER AVE

P.O. BOX 7069

P O BOX 1489

1200 S. SEPULVEDA

BLVD.

2090 FERN LN

25061 W. AVENUE

STANFORD, STE 70

13170 TELFAIR AVENUE,

SUITE 101

13171 TELFAIR AVENUE

25061 W. AVENUE

STANFORD, #70

LOS ANGELES, CA 90025

GLENDALE, CA 91208

VALENCIA, CA 91355

SYLMAR, CA 91342

SYLMAR, CA 91342

VALENCIA, CA 91355

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
04/20/09 Statement of Ongoing Contracts as of 05/04/09

07District

07-LA-10-5.6/8.9

07-LA-10-14.2/18.1

07-LA-10-18.3/31.3

07-LA-10-18.3/21.6

07-LA-10-18.5/21.7

07-LA-10-28.0/45.7

Fed Aid

HA42

HA21

HA22

HA22

HA28

HM3

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND ALHAMBRA FROM 0.3 KM EAST OF

STATE STREET OVERCROSSING TO 0.2 KM

EAST OF ROUTE 10/710 SE

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS ON ROUTE 10S AT CESAR

CHAVEZ AVENUE OVERCROSSING AND ON

ROUTE 10 AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN EL MONTE

BALDWIN PARK WEST COVINA SAN  DIMAS

AND POMONA FROM RIO HONDO  BUSWAY TO

GARVEY AVE UNDERCROSSIN

Description 

CONSTRUCT LITTER REMOVAL DEVICES

BRIDGE RESTORATION

REHABILITATE ROADWAY AND RAMPS

REPLACE EXISTING HOV LANES

INSTALL CABLE RAILING

REPAIR BRIDGE DECK

Type Of Work

POWELL CONSTRUCTORS

BALFOUR BEATTY

INFRASTRUCTURE,INC.

ATKINSON CONTRACTORS L P

GRIFFITH COMPANY

BENA COMPANY

O'DONNEL CONSTRUCTION, INC.

Contractor

FONTANA, CA 923355

CORONA, CA 92881

FOOTHILL RANCH CA 92610

SANTA FE SPRINGS, CA 90670

TORRANCE, CA  90505

SAN DIMAS, CA 91773

 

 

(949)855-9755

 

 

 

TAWFIK, GAMAL

PATEL, PRAVIN

CHOU, MICHAEL

WANG, SIMON YEH-FU

IZADPANAH, MOE

SANDOVAL, MARTIN

Resident
Engineer

(562)401-3333

(213)620-2039

(626)339-1601

(213)620-2039

(323)981-1795

(213)798-6063

 $11,170,148

 $17,782,166

 $131,918,362

 $15,515,207

 $127,480

 $1,382,125

Bid + CCOs

 $9,685,373

 $16,285,864

 $1,315,225

 $5,306,952

 $1,130

 $0

Comp To  date

 $0

 $239,130

 $936,565

 $1,250,573

 $0

 $0

This Month

10/04/07

04/27/07

10/06/08

07/17/08

02/11/09

03/11/09

Awarded

10/25/07

06/04/07

10/23/08

08/06/08

02/27/09

03/23/09

Approved

01/10/10

10/21/09

02/17/12

11/06/09

06/15/09

02/28/10

Est Comp

 36%

 82%

 10%

 38%

 8%

 0%

%Time

 86%

 91%

 1%

 34%

 1%

 0%

% Work 

 

 

 

 

 

 

Message

07-2267A4

07-222224

07-166814

07-166824

07-4S1704

07-4L5604

Contract 

ACIM-X037-(137)E

ACIM-X037-(134)E

ER-ACIM-(010)7

  

  

  

IMX0-37 1-(8E)

NHP0-60 1-(2E)

--()

  

  

  

--()

--()

  

  

  

  

SWPPP

WPCP

SWPPP

SWPPP

WPCP

WPCP

8555 BANANA AVE.

2012 CECILIA CIRCLE, SUITE101

27422 PORTOLA PARKWAY STE 250

12631 E.IMPERIAL HGWY,BOX2150

2785 PACIFIC COAST HWY #322E

559 W. COVINA BLVD.

11229 S. WOODRUFF

1615 SOUTH WALL

STREET

1041 W BADILLO, SUITE

112

1615 SOUTH WALL

STREET

2550 CORPORATE PLACE,

SUITE C-107

721 BREA CANYON ROAD,

SUITE 6

DOWNEY, CA 92603

LOS ANGELES, CA 90015

COVINA, CA 91722

LOS ANGELES, CA 90015

MONTEREY PARK, CA 91754

WALNUT, CA 91789

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
04/20/09 Statement of Ongoing Contracts as of 05/04/09

07District

07-LA-10-33.2/35.1

07-LA-10-/S1.3

07-LA-18-/4.5

07-LA-27-6.9/0

07-LA-27-14.8/17

07-LA-30-3.4/3.4

Fed Aid

HM1

HM3

HM1

HA42

HM1

HB4N

Pgm Code

IN LOS ANGELES COUNTY IN BALDWIN PARK

AND WEST COVINA FROM 0.2 MILE W OF

PUENTE AVENUE UNDERCROSSINGTO 0.2

MILE E OF SUNSET AVENUE

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VARIOUS LOCATIONS FROM ROUTE 10/5

SEPARATION TO 0.1 MILE NORTH OF

MISSION ROAD ON-RAMP UN

IN LOS ANGELES COUNTY NEAR LLANO FROM

236 RD STREET EAST TO JUNCTION ROUTE

138

IN LOS ANGELES COUNTY AT GLENVIEW AT

0.2 KM NORTH OF HAPPY TRAIL

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM VALERIO STREET TO NORDHOFF

STREET

IN LOS ANGELES COUNTY IN LA VERNE AT

FRUIT STREET

Description 

RUBBERIZED HOT MIX ASPHALT OVERLAY

REPLACE BRIDGE JOINT SEALS

RUBBERIZED HOT MIX ASPHALT OVERLAY

RESURFACE ASPHALT CONCRETE

RUBBERIZED HOT MIX ASPHALT OVERLAY

SIGNALIZE INTERSECTION

Type Of Work

ALL AMERICAN ASPHALT

SOUTHLAND CONSTRUCTION

GRANITE CONSTRUCTION CO

HIGHLAND CONSTRUCTION, INC.

ALL AMERICAN ASPHALT

FREEWAY ELECTRIC

Contractor

CORONA, CA  92878

IRVINE, CA 92602

WATSONVILLE, CA  95077

ORANGE, CA  92868

CORONA CA 928782229

RIVERSIDE CA 925137745

 

 

 

 

(951)736-7600

(951)710-1000

AZIMA, HASSAN

WANG, SIMON YEH-FU

VAZIRANI, M R

CASTILLO, ELOY

RAMIN, SIXTO M

FARDOUN, MIKE

Resident
Engineer

(323)981-1795

(213)620-2039

(661)726-0148

(310)345-6275

(213)216-4406

(626)339-1601

 $464,000

 $105,700

 $781,885

 $526,290

 $960,511

 $219,883

Bid + CCOs

 $0

 $80,890

 $0

 $519,048

 $0

 $210,316

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/09/09

04/24/08

12/29/08

12/11/06

01/20/09

06/12/08

Awarded

03/27/09

07/21/08

01/14/09

01/03/07

02/09/09

06/27/08

Approved

04/09/09

05/27/09

09/14/07

04/01/09

Est Comp

 0%

 94%

 0%

 100%

 0%

 100%

%Time

 0%

 74%

 0%

 100%

 0%

 100%

% Work 

 

 

 

 

SUSPENDED

COMPLETED

Message

07-2Y4104

07-2M1304

07-3Y2304

07-4S3504

07-2Y4904

07-4S2004

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

P O BOX 2229

3943 IRVINE BLVD NO 40

P O BOX 50085

133 N. PIXLEY STREET

P O BOX 2229

P O BOX 7745

2550 CORPORATE PLACE,

SUITE C-107

1615 SOUTH WALL

STREET

45120 13TH ST W

9100 S. SEPULVEDA

BLVD., SUITE 200

12975 CULVER BLVD

1601 W BADILLO SUITE

112

MONTEREY PARK, CA 91754

LOS ANGELES, CA 90015

LANCASTER, CA 93534

LOS ANGELES, CA 90045

LOS ANGELES, CA 90066

COVINA, CA 91722

Accepted

04/08/09

Location
Storm Water
Plan



State of California Department of Transportation Page 7
04/20/09 Statement of Ongoing Contracts as of 05/04/09

07District

07-LA-39-30.6/30.6

07-LA-47-.9/2

07-LA-47-3.5/4.5

07-LA-47-3.5/4.5

07-LA-47-4.6/4.6

07-LA-47-/2.1

Fed Aid

HA21

HA21

HM3

HA21

HA42

HM2

Pgm Code

IN LOS ANGELES COUNTY NEAR FALLING

SPRINGS AT NORTH FORK SAN GABRIEL

RIVER BRIDGE

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.2 KM WEST OF HARBOR BOULEVARD

UNDERCROSSING TO 0.1 KM EAST OF FERRY

STREET UNDERCROSS

LA-47 AT THE SCHUYLER-HEIM LIFT-

BRIDGE IN THE CITY OF LONG BEACH, LA

COUNTY, DIR'S EMERGENCY F.A.

IN LOS ANGELES COUNTY IN LONG BEACH

AND LOS ANGELES FROM 0.1 MILE NORTH

OF OCEAN BOULEVARD TO 0.1 MILE SOUTH

OF ROUTE 103

IN LOS ANGELES CO.IN LOS ANGELES AT

HENRY FORD AVENUE OFF RAMP.

IN LOS ANGELES COUNTY IN LOS  ANGELES

ON ROUTE 47 AND ON ROUTE 110

Description 

REPLACE BRIDGE FOUNDATION

REPAIR BRIDGE DECKS

REINFORC BRDG RAILNG POSTS W/WELD L-

BRACKE

APPROACH SPAN SEISMIC RETROFIT

IMPROVE DRAINAGE SYSTEM.

RESTORE PLANTING

Type Of Work

J. MCLAUGHLIN ENGINEERING CO.

GRIFFITH COMPANY

GRIFFITH COMPANY

GRIFFITH COMPANY

AUTOBAHN CONSTRUCTION INC

NATURES IMAGE INC

Contractor

RANCHO CUCAMONGA, CA 91730

SANTA FE SPRINGS, CA 90670

SANTA FE SPRINGS, CA  90670

SANTA FE SPRINGS, CA  90670

SANTA ANA, CA  92711

LAKE FOREST, CA  92630

 

 

 

 

 

 

CHOU, MICHAEL

TRAN, K.

AKBARIAN, MASSOD

AKBARIAN, MASSOD

GALLARDO, SAM

TRAN, KELVIN

Resident
Engineer

(626)338-3430

(562)401-3333

(562)860-3085

(562)860-3085

(310)609-0264

(562)401-3333

 $2,355,509

 $7,643,680

 $410,000

 $2,606,770

 $236,596

 $133,969

Bid + CCOs

 $2,122,867

 $7,528,428

 $34,097

 $989,495

 $144,085

 $0

Comp To  date

 $90,543

 $66,647

 $0

 $99,640

 $115,908

 $0

This Month

11/08/07

10/04/07

06/10/08

08/19/08

01/06/09

02/17/09

Awarded

12/03/07

11/05/07

06/18/08

09/04/08

01/21/09

03/09/09

Approved

06/11/10

05/20/09

04/30/09

08/10/09

06/30/09

03/30/10

Est Comp

 86%

 2%

 100%

 61%

 54%

 0%

%Time

 88%

 98%

 8%

 38%

 60%

 0%

% Work 

 

 

OVER RUN

 

 

 

Message

07-231204

07-224804

07-2X1704

07-265004

07-4S2304

07-3Y5004

Contract 

ACST-P039-(020)E

ACNH-P047-(008)E

  

  

  

  

  P0-39 0-(0E)

--()

  

  

  

  

--()

  

  

  

  

  

SWPPP

WPCP

  

WPCP

WPCP

WPCP

10641 FULTON CT

P.O. BOX 2150

P.O. BOX 2150

P.O. BOX 2150

P O BOX 11238

20472 CRESCENT BAY DR., #102

12901 E. RAMONA BLVD.

SUITE H

11229 S. WOODRUFF

AVE.

17912 CRUSADER

AVENUE, SUITE 101

17912 CRUSAKER

AVENUE, SUITE 101

18730 S WILMINGTON

AVE SUITE 103

11229 S WOODRUFF AVE

IRWINDALE, CA 91076

DOWNEY, CA 90241

CERRITOS, CA 90703

CERRITOS, CA 90703

RANCHO DOMINGUEZ, CA

90220

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan
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04/20/09 Statement of Ongoing Contracts as of 05/04/09

07District

07-LA-57-3.8/0

07-LA-60-11.8/23.3

07-LA-60-/30.5

07-LA-91-6.0/14.1

07-LA-91-9.8/10

07-LA-91-10.6/13.4

Fed Aid

HM4

HB5   HB5

  HB311

HB1

HA22

HA21

20.10

201.13

Pgm Code

IN LA COUNTY IN DIAMOND BAR AT 0.7

MILES SOUTH OF ROUTE 57/60 SEPARATION

IN LOS ANGELES COUNTY AT HACIENDA

HEIGHTS AND ROWLAND HEIGHTS AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM BOYLE STREET

UNDERCROSSING TO 0.3 KM WEST OF

RESERVOIR STREET UNDERCROSSING

IN LOS ANGELES COUNTY IN CARSON,

COMPTON AND LONG BEACH AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN COMPTON AT

ACACIA AVENUE UNDERCROSSING AND AT

COLLEGE OVERHEAD

LA-91 FR SANTA FE AV TO N.LONG BEACH

OH INCLUDING LA-91/710 INTERCHANGE

REPAIRING DAMAGE  DIR'S EMERGENCY

F.A. CONTRACT

Description 

REPLACE OVERHEAD SIGN BRIDGE

CONSTRUCT HOV LANE AND SOUNDWALLS

PLACE ASPHALT CONCRETE

REHABILITATE PAVEMENT

REPAIR EROSION AND SPALLS

REPAIR DAMAGE TO

ROADWAY,MBGR,IRR.LIGHT

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION

SKANSKA USA CIVIL WEST CALIF

PETERSON CHASE GENERAL

ENGINEERING

CHUMO CONSTRUCTION INC.

PK CONSTRUCTION

ORTIZ ENTERPRISES, INC.

Contractor

IRVINE, CA 92614

RIVERSIDE, CA 92509

IRVINE, CA 92614-5706

BALDWIN PARK, CA 91706-1747

ALTA DENA, CA 91001

IRVINE, CA 92618

 

 

 

 

 

 

SANDOVAL, MARTAIN

BASHOURA, YANINA

SANDOVAL, MARTIN

LONGAZO, RON

WANG, MIKE

WANG, MIKE

Resident
Engineer

(909)594-3720

(909)594-3739

(909)594-9311

(562)401-3333

(562)401-3333

(562)401-3333

 $554,860

 $115,425,286

 $6,844,303

 $72,730,602

 $438,590

 $585,000

Bid + CCOs

 $0

 $78,288,089

 $1,441,937

 $73,928,788

 $235,686

 $373,556

Comp To  date

 $0

 $4,478,537

 $659,205

 $0

 $0

 $135,405

This Month

03/16/09

03/13/07

07/11/08

11/03/05

04/06/06

12/31/08

Awarded

03/27/09

04/18/07

07/23/08

11/21/05

04/18/06

01/07/09

Approved

08/17/09

12/30/10

11/30/09

03/25/09

05/15/09

04/14/09

Est Comp

 0%

 78%

 46%

 100%

 100%

 100%

%Time

 0%

 68%

 21%

 100%

 54%

 64%

% Work 

 

 

 

COMPLETED

OVER RUN

OVER RUN

Message

07-2Y9104

07-1294V4

07-243904

07-182204

07-1Y6504

07-2X3204

Contract 

  

ACNH-P060-(130)E

ACST-P060-(134)E

ACNH-091 -(123)E

  

  

  

LN62-07 0-(0E)

G P0-60 1-(4E)

--()

  

  

  

--()

--()

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

  

1792 KAISER AVE.

1995 AGUA MANSA ROAD

1792 KAISER AVENUE

14425 JOANBRIDGE STREET

2126 N. FAIR OAKS

6 CUSHING, SUITE 200

721 BREA CANYON RD.,

STE. 6

721 BREA CANYON ROAD

#6

721 BREA CANYON ROAD,

#6

11229 S. WOODRUFF

AVE.

11229 S. WOODRUFF

AVENUE

11229 SOUTH WOODRUFF

AVENUE

WALNUT, CA 91789

WALNUT, CA 91789

WALNUT, CA 91789

DOWNEY, CA 90241

DOWNEY, CA 90241

DOWNEY, CA 90241

Accepted

03/27/09

Location
Storm Water
Plan



State of California Department of Transportation Page 9
04/20/09 Statement of Ongoing Contracts as of 05/04/09

07District

07-LA-91-15.4/20.5

07-LA-91-17.8/18.8

07-LA-101-2.6/2.6

07-LA-101-14.4/0

07-LA-103-.1/.9

07-LA-103-1.8/2.3

Fed Aid

HM1A

HA25

HB4N

HB312

HM3

HA42

Pgm Code

IN LOS ANGELES COUNTY IN BELLFLOWER

CERRITOS AND ARTESIA FROM ARDMORE AVE

UNDERCROSSING TO CARMENITA ROAD

OVERCROSSING.

IN LOS ANGELES COUNTY IN ARTESIA AND

CERRITOS FROM 0.4 KM WEST OF PIONEER

BOULEVARD UNDERCROSSING TO 0.2 KM

EAST OF NORWALK BOULEV

IN LOS ANGELES CO IN LOS ANGELES AT

0.1 MILE SOUTH OF BONNIE BRAE STREET

OVERCROSSING.

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT NAGLE AVENUE

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT UNION PACIFIC OVERHEAD AND AT

ANAHEIM STREET OVERHEAD

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND LONG BEACH AT VARIOUS LOCATIONS

FROM I STREET TO ROUTE 1/103

SEPARATION

Description 

COLD PLANE/RHMA-G OVERLAY

PLANTING AND IRRIGATION

INSTALL OVERHEAD SIGN STRUCTURE

CONSTRUCT SOUNDWALL

CLEAN AND TREAT BRIDGE DECK

INSTALL DRAINAGE FACILITIES

Type Of Work

R J NOBLE COMPANY

ACCU CONSTRUCTION

TDS ENGINEERING

L H ENGINEERING CO INC

J MCLOUGHLIN ENGINEERING CO

INC

HIGHLAND CONSTRUCTION, INC.

Contractor

ORANGE CA 92865

PERRIS, CA 92570

WESTLAKE, CA 91361

ANAHEIM CA 92801

RANCHO CUCAMONGA, CA  91730

ORANGE, CA 92868

(714)637-1550

 

 

(714)758-8035

 

 

WANG, MIKE

IZADPANAH, MOE

PATEL, JAGDISH

TRAN, KELVIN

JAHROMI, R.

Resident
Engineer

 

(562)401-3333

(323)981-1795

(818)788-3303

(562)401-3333

(562)401-3333

 $252,869

 $2,277,076

 $151,579

 $1,015,853

 $350,366

 $560,847

Bid + CCOs

 $0

 $2,222,286

 $0

 $177,625

 $0

 $593,679

Comp To  date

 $0

 $4,800

 $0

 $109,272

 $0

 $1,440

This Month

03/16/09

01/05/06

03/12/09

01/05/09

01/06/09

05/09/08

Awarded

03/27/09

01/23/06

03/25/09

02/09/09

01/21/09

05/21/08

Approved

12/09/09

12/11/09

06/30/09

10/02/09

Est Comp

 0%

 0%

 0%

 16%

 0%

 65%

%Time

 0%

 0%

 0%

 18%

 0%

 98%

% Work 

 

PLANT EST

SATIS

 

 

 

 

Message

07-2Y4604

07-180004

07-4T0004

07-4K1504

07-4L9304

07-4C0604

Contract 

  

ACNH-P091-(125)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

WPCP

WPCP

P O BOX 620

23135 BETTY ROAD

1014 S. WESTLAKE BLD.STE14136

708 N VALLEY STREET NO Q

10641 FULTON COURT

5133 N. PIXLEY STREET

11229 S. WOODRUFF

AVENUE

2550 CORPORATE PLACE,

SUITE C-107

5160 HASKELL AVENUE

11229 S WOODRUFF AVE

11229 SOUTH WOODRUFF

AVE.

DOWNEY, CA 90241

MONTEREY PARK, CA 91754

ENCINO, CA 91436

DOWNEY, CA 90241

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan
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04/20/09 Statement of Ongoing Contracts as of 05/04/09

07District

07-LA-105-.7/.9

07-LA-105-4.1/4.1

07-LA-105-8.4/15.8

07-LA-110-.9/21.5

07-LA-110-10.3/23.8

07-LA-110-11.5/14.2

Fed Aid

HE13

HA42

HM3

HM3

HM3

HM1

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM JUNCTION ROUTE 1 TO 0.1 KM WEST

OF NASH STREET

IN LOS ANGELES COUNTY IN HAWTHORNE AT

DOMINGUEZ CHANNEL.

IN LOS ANGELES COUNTY AT VARIOUS BR

IDGE LOCATIONS FROM STANFORD AVENUE

UNDERCROSSING TO E105-19/105

CONNECTOR OVERCROSSING

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM ROUTE 110/47

SEPARATION TO VENICE BOULEVARD

UNDERCROSSING

IN LOS ANGELES COUNTY IN AND NEAR LOS

ANGELES AT VARIOUS LOCATIONS FROM

168TH STREET UNDERCROSSING TO BEAUDRY

AVENUE UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 149TH STREET  OVERCROSSING TO

111TH PLACE OVERCROSSING

Description 

WIDEN OFF RAMP

SLOPE PAVING.

REPLACE SPALL,AND JOINT SEALS

REPLACE JOINT SEALS

REPAIR BRIDGE JOINT SEALS

REPLACE SLABS AND SEAL JOINTS

Type Of Work

BEADOR CONSTRUCTION  COMPNAY,

INC.

BELAIRE-WEST LANDSCAPE INC

J MCLOUGHLIN ENGINEERING CO

INC

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

T & G CONSTRUCTION, INC.

J MC LOUGHLIN ENGINEERING CO

INC

Contractor

CORONA, CA 92883

BUENA PARK, CA  90622-6270

RANCHO CUCAMONGA, CA  91730

IRVINE CA 926145706

YUBA CITY, CA 95991

RANCHO CUCAMONGA CA 91730

 

 

 

(949)252-0441

 

(909)944-1037

GALLARDO, SAMUEL

TRAN, KELVIN

TRAN, KELVIN

NJOYA, DAVID

NJOYA, DAVID

HUSSAIN, MUSTAFA

Resident
Engineer

(310)609-0264

(562)401-3333

(562)401-3333

(310)609-0264

(310)609-0264

(424)202-8056

 $9,718,560

 $298,060

 $159,118

 $545,737

 $150,000

 $3,142,162

Bid + CCOs

 $5,267,433

 $0

 $0

 $366,736

 $3,125

 $2,298,344

Comp To  date

 $679,024

 $0

 $0

 $32,147

 $3,125

 $13,800

This Month

06/24/08

12/10/08

12/29/08

05/02/08

03/13/09

05/02/08

Awarded

07/10/08

01/05/09

01/16/09

05/21/08

03/27/09

05/21/08

Approved

02/28/10

07/30/09

06/15/09

06/30/09

07/30/09

09/08/09

Est Comp

 44%

 0%

 0%

 79%

 10%

 69%

%Time

 54%

 0%

 0%

 64%

 2%

 72%

% Work 

 

 

 

 

 

 

Message

07-178504

07-4S7204

07-4L9404

07-4L9504

07-4E1804

07-3Y2104

Contract 

DPM-6207-(044)N

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

WPCP

26320 LESTER CIRCLE

P O BOX 6270

10641 FULTON COURT

1792 KAISER AVENUE

1227 BRIDGE STREET, SUITE B

10641 FULTON COURT

18730 S. WILMINGTON

AVE., SUITE 103

11229 S WOODRUFF AVE

11229 S WOODRUFF AVE

18730 S. WILMINGTON

AVE., SUITE 103

18730 S. WILMINGTON

AVE., SUITE 103

1200 S. SEPULVEDA

BLVD.

RANCHO DOMINGUEZ, CA

90220

DOWNEY, CA 90241

DOWNEY, CA 90241

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

LOS ANGELES, CA 90025

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 11
04/20/09 Statement of Ongoing Contracts as of 05/04/09

07District

07-LA-110-21.4/23.6

07-LA-110-22.0/23.2

07-LA-110-22.5/23.8

07-LA-110-24.5/25.5

07-LA-118-2.4/5.9

07-LA-126-/5.6

Fed Aid

HM3

TEA1

HB4N

HB1

HM1A

HM1B

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VARIOUS LOCATIONS FROM 0.1 MILE

NORTH OF VENICE BOULEVARD

UNDERCROSSSING TO TEMPLE STREET

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VARIOUS LOCATIONS FROM 7TH STREET

OVERCROSSING TO 0.1 KM SOUTH OF 3RD

STREET OVERCROSSING

IN LOS ANGELES CO IN LOS ANGELES AT

VARIOUS LOCATIONS FROM 8TH STREET

UNDERCROSSING TO 0.1 MI SO. OF TEMPLE

STREET UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM 0.3 KM SOUTH OF STADIUM WAY

OVERCROSSING TO 0.4 KM SOUTH OF ROUTE

110 AND 5 SEPARATION

IN LOS ANGELES COUNTY, IN LOS ANGEL

ES FROM .06 PM EAST OF CANOGA AVENU

UNDERCROSSING TO 0.15 PM EAST OF

RESEDA BOULEVARD OVERCROS

IN LOS ANGELES COUNTY FROM VENTRURA

COUNTY LINE TO 0.6 MI WEST OF ROUTE

5/126 SEPARATION.

Description 

CLEAN AND TREAT BRIDGE DECK

TREAT MEDIAN AND GORE AREAS

REMOVE AND REPLACE OVERHEAD SIGNS.

INSTALL OVERHEAD SIGNS AND RESTRIPE

RAC OVERLAY RAMPS

SLURRY SEAL

Type Of Work

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

BEADOR CONSTRUCTION

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

ORTIZ ASPHALT, INC.

VALLEY SLURRY SEAL COMPANY

Contractor

IRVINE, CA  92614-5706

CORONA, CA 92883

IRVINE CA 926145706

IRVINE, CA 92614

COLTON, CA  92324

WEST SACRAMENTO, CA  95798

 

 

(949)252-0441

 

 

 

WANG, SIMON YEH-FU

MCKENZIE, DARRELL

MCKENZIE, DARRELL

PATEL, JAGDISH

AJAMAL, ABDUL

Resident
Engineer

(213)620-2039

(818)637-2506

 

(818)637-2506

(818)788-3303

(805)797-1348

 $241,659

 $502,715

 $122,970

 $2,595,174

 $494,534

 $890,750

Bid + CCOs

 $0

 $502,733

 $0

 $2,603,386

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $10,446

 $0

 $0

This Month

02/02/09

02/22/08

03/11/09

11/14/05

01/12/09

03/25/09

Awarded

02/13/09

03/21/08

03/23/09

11/23/05

01/27/09

04/10/09

Approved

06/16/09

10/30/08

05/30/09

08/14/09

Est Comp

 0%

 100%

 0%

 57%

 0%

 0%

%Time

 0%

 99%

 0%

 96%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

07-4L9604

07-246704

07-4L7904

07-243504

07-2Y5904

07-3Y2804

Contract 

  

ACST-0110-(793)E

  

ACST-S110-(010)E

  

  

  

  01-10 7-(3E)

  

G S1-10 0-(0E)

  

  

  

--()

  

--()

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

1792 KAISER AVENUE

26320 LESTER CIRCLE

1792 KAISER AVENUE

1792 KAISER AVENUE

P.O. BOX 883

P.O. BOX 981330

1615 SOUTH WALL

STREET

2090 FERN LANE

2090 FERN LANE

5160 HASKELL AVENUE

13171 TELFAIR AVENUE,

SUITE 101

LOS ANGELES, CA 90015

GLENDALE, CA 91208

GLENDALE, CA 91208

ENCINO, CA 91436

SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan
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04/20/09 Statement of Ongoing Contracts as of 05/04/09

07District

07-LA-134-1.9/2.3

07-LA-134-5.9/8.6

07-LA-134-11.5/13

07-LA-134-/1

07-LA-138-47.8/49

07-LA-138-51.9/52.5

Fed Aid

HE11

HA25

HA25

HM1A

HB1

HE13

Pgm Code

IN LOS ANGELES COUNTY IN BURBANK AND

LOS ANGELES FROM 0.5 KM WEST OF PASS

AVENUE OVERCROSSING TO 0.2 KM EAST OF

OLIVE AVENUE OVERC

IN LOS ANGELES COUNTY IN GLENDALE

FROM SAN FERNANDO ROAD  UNDERCROSSING

TO SINCLAIR AVENUE UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES

AND PASADENA FROM 0.3 KM WEST OF

FIGUEROA STREET UNDERCROSSING TO

ORANGE GROVE BOULEVARD OVER

IN LOS ANGELES COUNTY IN BURBANK AT

VARIOUS LOCATIONS FROM ROUTE  134/170

SEPARATION TO 0.2 KM EAST OF CAHUENGA

BOULEVARD

IN LOS ANGELES COUNTY IN PALMDALE

FROM 0.1 KM WEST OF 45TH STREET TO

0.4 KM NORTH OF AVENUE R

IN LOS ANGELES COUNTY IN LITTLEROCK

FROM 60TH STREET EAST TO 1.6 KM EAST

OF 60TH STREET EAST

Description 

MODIFY INTERCHANGE AND ON RAMP

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

RESURFACE RAMPS

RECONSTRUCT INTERSECTION

WIDEN CONVENTIONAL HIGHWAY

Type Of Work

GRIFFITH COMPANY

BELAIRE-WEST LANDSCAPE, INC

P&D CONSULTANTS, INC.

ORTIZ ASPHALT PAVING INC

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

SANTA FE SPRINGS, CA 90670

BUENA PARK, CA. 90622

ORANGE, CA.  92868

COLTON CA 92324

WATSONVILLE, CA  95077

WATSONVILLE CA 95077

 

 

 

(909)386-1200

 

(831)724-1011

SIMON WANG

RESLER, CAESAR

AGUILAR, ANGEL

MOGHADDA, SEYED (SYD)

CARRANZA, ALVARO

HARTANTO, HIN

Resident
Engineer

(213)620-2039

(818)637-2506

(818)637-2514

(661)257-0273

(661)726-0148

 

 $30,121,959

 $2,274,480

 $1,345,171

 $194,238

 $6,469,495

 $4,655,454

Bid + CCOs

 $14,212,497

 $1,962,739

 $1,307,134

 $16,899

 $6,314,117

 $4,251,195

Comp To  date

 $977,584

 $10,800

 $2,629

 $0

 $336,944

 $0

This Month

02/23/07

08/07/07

12/01/05

04/14/08

01/15/08

06/10/08

Awarded

03/12/07

09/10/07

12/09/05

04/28/08

01/28/08

06/20/08

Approved

11/15/10

10/26/11

09/25/09

05/29/09

05/28/10

04/30/09

Est Comp

 72%

 0%

 16%

 2%

 89%

 56%

%Time

 47%

 0%

 97%

 8%

 94%

 93%

% Work 

 

PLANT EST

SATIS

 

 

 

 

Message

07-188504

07-182704

07-182604

07-2Y8504

07-239614

07-127214

Contract 

  

  

ACNH-P134-(033)E

  

ACST-P138-(042)E

  

  

  

--()

  

G P1-38 0-(2E)

  

  

  

  

  

--()

  

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

P.O. BOX 2150

P.O.BOX 6270

999 TOWN & COUNTRY RD. 4TH FL

P O BOX 883

P O BOX 50085

P O BOX 50085

1615 SOUTH WALL

STREET

2090 FERN LN.

2090 FERN LANE

25061 W AVENUE

STANDFORD #70

45120 13TH ST W

45120 13TH STREET

WEST

LOS ANGELES, CA 90015

GLENDALE, CA. 91208

GLENDALE, CA 91208

VALENCIA, CA 91355

LANCASTER, CA 93534

LANCASTER, CA 93534

Accepted

Location
Storm Water
Plan
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04/20/09 Statement of Ongoing Contracts as of 05/04/09

07District

07-LA-138-56.2/57.2

07-LA-138-60.0/60.4

07-LA-138-69.3/75

07-LA-210-.8/33.9

07-LA-210-19.8/23.3

07-LA-210-29.5/30.7

Fed Aid

HE13

HB4N

HM1B

HM3

HA22

HB311

Pgm Code

IN LOS ANGELES COUNTY AT LITTLEROCK

FROM 96TH STREET EAST TO 106TH STREET

EAST

IN LOS ANGELES COUNTY AT PEARBLOSSOM

FROM 129TH STREET EAST TO 133RD

STREET EAST

IN LOS ANGELES COUNTY IN PALMDALE

FROM ROUTE 138/18 JUNCTION TO SAN

BERNARDINO COUNTY LINE

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN LA CANADA

FLINTRIDGE AND PASADENA FROM ROUTE

2/210 SEPARATION TO LINCOLN AVENUE

UNDERCROSSING

IN LOS ANGELES COUNTY IN AND NEAR

ARCADIA FROM ROUTE 210/164 SEPARATION

TO 0.1 KM WEST OF  BALDWIN AVENUE

UNDERCROSSING

Description 

WIDEN CONVENTIONAL HIGHWAY

INSTALL SIGNAL AND LIGHTING

APPLY ASPHALT RUBBER SEAL COAT

REPLACE JOINT SEALS

REPLACE SLABS

CONSTRUCT SOUNDWALLS

Type Of Work

GRANITE CONSTRUCTION COMPANY

CALIFORNIA ENGINEERING AND

CONTRACTING INC

MANHOLE ADJUSTING CONTRACTORS

INC

SOUTHLAND CONSTRUCTION

ALL AMERICAN ASPHALT

DIABLO CONTRACTORS INC

Contractor

WATSONVILLE, CA 95077

FOUNTAIN VALLEY CA 92708

PICO RIVERA, CA  90660

IRVINE, CA  92602

CORONA, CA  92878

SAN RAMON, CA 94583

 

(714)708-3544

 

 

 

 

HIN HARTANTO

MANNAA, HASSAN

VAZIRANI, M R

KWAN, KIN

KWAN, KIN

RESLER, CAESAR

Resident
Engineer

(661)726-0148

(818)364-2760

(661)726-0148

(818)637-2506

(818)637-2506

(818)637-2506

 $5,268,526

 $187,302

 $589,601

 $330,205

 $613,935

 $6,826,116

Bid + CCOs

 $5,094,983

 $162,062

 $0

 $312,345

 $375

 $3,806,452

Comp To  date

 $0

 $0

 $0

 $0

 $375

 $674,942

This Month

03/03/08

06/26/08

02/23/09

05/09/08

02/09/09

01/22/08

Awarded

03/18/08

07/25/08

03/05/09

06/18/08

02/27/09

02/05/08

Approved

04/19/09

04/24/09

02/21/09

12/30/09

01/31/10

Est Comp

 77%

 63%

 0%

 100%

 0%

 48%

%Time

 96%

 87%

 0%

 100%

 0%

 56%

% Work 

 

 

 

OVER RUN

 

 

Message

07-127234

07-4S2704

07-3Y2704

07-2M3804

07-4S9004

07-228104

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

SWPPP

P.O. BOX 50085

16027 BROOKHURST ST SUITE G24

9500 BEVERLY RD

3943 IRVINE BLVD., NO. 40

P O BOX 2229

7 CROW CANYON COURT SUITE 100

45120 13TH STREET

WEST

13171 TELFAIR AVENUE

45120 13TH ST W

2090 FERN LANE

2090 FERN LANE

2090 FERN LANE

LANCASTER, CA 93534

SYLMAR, CA 91342

LANCASTER, CA 9354

GLENDALE, CA 91208

GLENDALE, CA 91208

GLENDALE, CA 91208

Accepted

03/25/09

Location
Storm Water
Plan
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04/20/09 Statement of Ongoing Contracts as of 05/04/09

07District

07-LA-210-33.3/46.8

07-LA-210-34.2/44.6

07-LA-210-40.6/42.1

07-LA-210-46.2/49.3

07-LA-210-48.9/49.3

07-LA-210-49.3/52.1

Fed Aid

HB4N

HM3

HB311

HE14

HB311

HE14

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN MONROVIA,

DUARTE, IRWINDALE, AZUSA AND

GLENDORA FROM CALIFORNIA AVENUE

UNDRCROSSING TO 57/210 SEPARATIO

IN LOS ANGELES COUNTY IN GLENDORA

FROM CITRUS AVENUE OVERCROSSING TO

GLENDORA AVENUE UNDERCROSSING

IN AND NEAR LAVERNE AND CLAREMONT

FROM SAN DIMAS CANYON ROAD TO 0.2

MILES WEST OF TOWNE AVENUE

IN LOS ANGELES COUNTY IN LA VERNE AND

CLAREMONT FROM 1.3 KM EAST OF FRUIT

STREET OVERCROSSING TO LIVE OAK WASH

IN LOS ANGELES COUNTY IN CLAREMONT

FROM THOMPSON CREEK BRIDGE TO SAN

BERNARDINO COUNTY LINE

Description 

CLOSED CIRCUIT TELEVISION SYSTEM

REPLACE JOINT SEALS.

CONSTRUCT SOUND WALL

PLANTING AND IRRIGATION

CONSTRUCT SOUND BERM

PLANTING AND IRRIGATION

Type Of Work

BEADOR CONSTRUCTION COMPANY

INC

BUGLER CONSTRUCTION

O DONNELL CONSTRUCTION INC

DIVERSIFIED LANDSCAPE CO.

LT. ENGINEERING 27601 FORBES

RD., STE #54 LAGUNA NIGUEL, CA

92677

DIVERSIFIED LANDSCAPE CO

Contractor

CORONA, CA 92883

PLEASANTON, CA  94588

SAN DIMAS CA 917732911

WINCHESTER, CA 92596

WINCHESTER, CA 92596

 

 

(909)394-4510

 

 

 

YUE, WARREN

AZIMA, HASSAN

KAROUT, REDA

KAROUT, REDA

RAJ PUNJABI

KAROUT, REDA

Resident
Engineer

(626)338-3430

(323)981-1795

(626)338-3430

(626)338-3430

(626)339-1601

(626)338-3430

 $10,619,977

 $359,975

 $8,502,379

 $1,519,820

 $539,588

 $1,763,256

Bid + CCOs

 $8,705,112

 $115,701

 $6,857,373

 $1,447,093

 $496,320

 $1,725,850

Comp To  date

 $103,509

 $0

 $251,475

 $4,140

 $3,099

 $5,040

This Month

07/06/07

12/02/08

11/20/07

08/02/05

02/13/08

07/13/05

Awarded

07/31/07

01/05/09

12/18/07

08/11/05

03/12/08

07/28/05

Approved

12/03/09

05/30/09

08/09/10

08/18/09

09/04/09

07/09/09

Est Comp

 70%

 40%

 79%

 95%

 73%

 98%

%Time

 81%

 32%

 81%

 94%

 95%

 97%

% Work 

 

 

 

 

 

 

Message

07-129934

07-1M4104

07-231404

07-172174

07-242704

07-1264F4

Contract 

ACIM-210 -(791)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

26320 LESTER CIRCLE

5524 C SPRINGDALE AVE NO.96

559 W COVINA BLVD

33801 WASHINGTON ST.

33801 WASHINGTON ST.

12901 RAMONA BLVD.

SUITE H

2550 CORPORATE PLACE,

SUITE C-107

12901 RAMONA BLVD.

STE H

12901 RAMONA BLVD. #H

1041 W. BADILLO ST.

SUITE 112

12901 RAMONA BLVD.

#11

IRWINDALE, CA 91706

MONTEREY PARK, CA 91754

IRWINDALE, CA 91706

IRWINDALE, CA 91706

COVINA, CA 1722

IRWINDALE, CA 91706

Accepted

04/29/09

Location
Storm Water
Plan
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04/20/09 Statement of Ongoing Contracts as of 05/04/09

07District

07-LA-210-/6

07-LA-210-/44

07-LA-213-.3/1

07-LA-213-3.4/8

07-LA-213-5.7/5.7

07-LA-405-13.3/14.7

Fed Aid

HM1B

HB1

HB1

HM1

HB4N

HM1B

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM ROUTE 5/210 SEPARATION TO ROUTE

118/210 SEPARATION

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS ON ROUTE 57 AND ON  ROUTE

210

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 19TH STREET TO 9TH  STREET

IN LOS ANGELES COUNTY IN RANCHO

VERDES LOS ANGELES LOMITA AND

TORRANCE FROM AVENIDA APPRENDA TO

CARSON STREET

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT LOMITA BOULEVARD AND  WESTERN

AVENUE

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND TORRANCE FROM VERMONT AVENUE UC

TO 0.2 MILE SOUTH OF VAN NESS AVENUE

UNDERCROSSING.

Description 

REPLACE CONCRETE PAVEMENT

CONSTRUCT METAL BEAM GUARD RAIL

INSTALL METAL BEAM GUARD RAIL

MICROSURFACING EXITING ROADWAY

INSTALL TRAFFIC SIGNAL

COLD PLANE AND RHMA OVERLAY

Type Of Work

J MC LOUGHLIN ENGINEERING CO.

INC.

J FLETCHER CREAMER AND SON INC

AUTOBAHN CONSTRUCTION INC

INTERMOUNTAIN SLURRY SEAL INC

PETERSON CHASE ENGINEERING

CONSTRUCTION, INC.

ALL AMERICAN ASPHALT

Contractor

RANCHO CUCAMONGA, CA  91730

SYLMAR CA 91342

SANTA ANA CA 92711

WATSONVILLE CA 95077

IRVINE, CA 92614

CORONA, CA  92878

 

(818)367-9748

(714)769-7025

(831)724-1011

 

 

CHAVEZ, EFRAIM

KAROUT, REDA

ROBILLOS, RAMON

SAAD, HUSSEIN

WANG, PAUL

NJOYA, DAVID

Resident
Engineer

(818)364-2760

(626)339-1601

(213)798-6008

(562)401-3333

(562)926-2537

(310)609-0264

 $1,689,284

 $4,515,369

 $240,459

 $781,688

 $509,605

 $1,007,000

Bid + CCOs

 $282,408

 $1,881,750

 $161,901

 $0

 $466,662

 $0

Comp To  date

 $282,408

 $272,726

 $159,901

 $0

 $77,163

 $0

This Month

02/11/09

06/02/08

10/31/08

04/01/09

02/08/08

12/23/08

Awarded

03/05/09

06/24/08

11/10/08

04/15/09

02/27/08

01/12/09

Approved

07/27/09

09/22/09

06/30/09

04/30/09

07/24/09

Est Comp

 23%

 55%

 0%

 0%

 100%

 0%

%Time

 17%

 41%

 67%

 0%

 88%

 0%

% Work 

 

 

 

 

 

 

Message

07-3Y3904

07-243304

07-4S6704

07-3Y4304

07-4S2104

07-3Y2604

Contract 

  

ACST-X037-(139)E

OTS-    -(   )

  

  

  

  

G X0-37 1-(9E)

--()

  

  

  

  

--()

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

10641 FULTON COURT

12874 SAN FERNANDO ROAD

P O BOX 11238

P O BOX 50085

1792 KAISER AVENUE

P O BOX 2229

13171 TELFAIR AVE.,

SUITE 101

1041 BADILLO, SUITE

112

12975 W CULVER BLVD

11229 S. WOODRUFF

AVE.

14620 CARMENITA RD.

18730 S WILMINGTON

AVE STE 103

SYLMAR, CA 91342

COVINA, CA 91722

LOS ANGELES, CA 90034

DOWNEY, CA 90241

NORWALK, CA 90650

RANCHO DOMINGUEZ, CA

90220

Accepted

Location
Storm Water
Plan
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04/20/09 Statement of Ongoing Contracts as of 05/04/09

07District

07-LA-405-25.9/29.5

07-LA-405-40.1/46.2

07-LA-405-/48.6

07-LA-405-/12.6

07-LA-605-11.2/25.8

07-LA-605-15.6/25.1

Fed Aid

HB5

HA25

HB1

HA22

HM3

HM1B

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.2 KM SOUTH OF  BURBANK

BOULEVARD OVERCROSSING TO DEVONSHIRE

STREET UNDERCROSSING

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM SAN GABRIEL RIVER

BRIDGE TO ROUTE 405/5 SEPARATION

IN LOS ANGELES COUNTY IN LONG BEACH,

CARSON AND SIGNAL HILL FROM LOS

ANGELES AND ORANGE COUNTY LINE TO

ROUTE 405 AND 110 SEPARATIO

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN INDUSTRY

PICO RIVERA BALDWIN PARK AND

IRWINDALE FROM ROSE HILLS OVERHEAD TO

SANTA FE FLOOD BASIN BRIDGE

Description 

CONSTRUCT HOV LANES

PLANTING AND IRRIGATION

INSTALL METAL BEAM GUARD RAIL

SLAB REPLACEMENT AND GRINDING

TREAT BRIDGE DECKS

CONCRETE  SLAB REPLACEMENT REPAIR

Type Of Work

BALFOUR BEATTY CONSTR. INC.

A C C U CONSTRUCTION

PETERSON CHASE GENERAL

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

TRUESDELL CORPORATION

ALL AMERICAN ASPHALT

Contractor

INGLEWOOD, CA  91792

PERRIS CA 92570

IRVINE, CA 92614-5706

IRVINE, CA 92614-5706

TEMPE, AZ  85282

CORONA CA 928782229

 

(951)675-8200

 

 

 

(951)736-7600

VENTOCILLA, JOSE

PATEL, JAGDISH

NJOYA, DAVID

ZAWISTOWSKI, TOM

HUSSAIN, MUSTAFA

Resident
Engineer

(310)410-9862

(818)788-3303

(310)609-0264

(562)401-3333

(310)478-7970

 

 $121,278,574

 $2,496,488

 $6,298,436

 $14,177,015

 $608,608

 $695,471

Bid + CCOs

 $115,045,229

 $2,321,236

 $4,522,313

 $13,252,402

 $238,366

 $0

Comp To  date

 $1,392,807

 $10,546

 $234,435

 $348,950

 $233,166

 $0

This Month

09/28/04

11/01/06

02/28/08

11/10/05

01/27/09

04/08/09

Awarded

10/06/04

12/01/06

03/12/08

11/23/05

02/13/09

04/24/09

Approved

07/30/09

08/10/09

08/28/09

12/01/09

07/17/09

Est Comp

 100%

 0%

 71%

 78%

 23%

 0%

%Time

 94%

 0%

 72%

 92%

 39%

 0%

% Work 

 

PLANT EST

SATIS

 

 

 

 

Message

07-1178U4

07-218304

07-243604

07-244404

07-2Y7404

07-3Y2404

Contract 

ACNH-405 -(048)N

ACIM-405 -(055)E

ACIM-X037-(140)E

ACIM-405 -(929)E

  

  

  40-5 30-(8NS)T

--()

  X0-37 1-(0E)

--()

  

  

6207- 034-()

  

--()

  

  

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

WPCP

419 SOUTH HINDRY AVE., STE C

23135 BETTY ROAD

1792 KAISER AVE

1792 KAISER AVE.

1310 W 23RD STREET

P O BOX 2229

5160 HASKELL AVENUE

18730 S WILMINGTON

AVE STE #103

11229 S. WOODRUFF

AVE.

1200 S SEPULVEDA BLVD

ENCINO, CA 91436

RANCHO DOMINGUEZ, CA

90220

DOWNEY, CA 90241

LOS ANGELES, CA 90025

Accepted

Location
Storm Water
Plan
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04/20/09 Statement of Ongoing Contracts as of 05/04/09

07District

07-LA-605-21.8/22.2

07-LA-710-9.4/18.4

07-LA-710-16.1/18.4

07-LA-710-18.2/26.5

07-LA-710-21.9/21.9

07-LA-5707-/0

Fed Aid

HB1

HA22

HA22

HM1A

HA42

HA12

Pgm Code

IN LOS ANGELES COUNTY IN IRWINDALE

FROM 0.4 MILE SOUTH OF LOWER  AZUSA

ROAD OVERCROSSING TO LOWER AZUSA ROAD

OVERCROSSING

IN LOS ANGELES COUNTY IN LONG BEACH

CARSON, COMPTON, PARAMOUNT, LYNWOOD

AND SOUTH GATE AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LYNWOOD AND

SOUTH GATE FROM 0.7 KM NORTH OF ROUTE

710/105 SEPARATION TO FIRESTONE

BOULEVARD OVERCROSSING

IN LOS ANGELES COUNTY,AT VARIOUS

LOCATIONS FROM 0.2KM SOUTH OF

FIRESTONE BOULEVARD OVERCROSSING TO

ROUTE 710/10 SEPARATION.

IN LOS ANGELES COUNTY AT VERNON AT

ATLANTIC BOULEVARD UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES

AT SILVERLAKE  MAINTENANCE STATION

Description 

INSTALL METAL BEAM GUARD RAIL

REHABILITATE ROADWAY

PLACE RUBBERIZED HOT MIX ASPHALT

COLD PLANE AC PAVEMENT AND RHMA

CONSTRUCT SLOPE PAVING

RECONSTRUCT MAINTENANCE STATION

Type Of Work

BENA COMPANY

ATKINSON CONSTRUCTION L.P.

SULLY MILLER CONTRACTING

COMPANY

ORTIZ ASPHALT PAVING

O DONNELL CONSTRUCTION INC

MEPCO SERVICES INC

Contractor

TORRANCE CA 90505

FOOTHILL RANCH, CA 92610

ANAHEIM CA 92801

COLTON, CA 92324

SAN DIMAS CA 917732911

DOWNEY  CA 90241

(310)371-9999

 

(714)578-9600

 

(909)394-4510

(562)803-9499

PUNJABI, RAJ

MOUSSA, NAZEM

SAAD, HUSSEIN

WANG, MIKE

AZIMA, HASSAN

Resident
Engineer

(626)339-1601

(562)860-3085

(562)401-3333

(562)401-3333

 

(323)981-1795

 $222,443

 $147,017,920

 $29,845,360

 $854,385

 $136,950

 $4,868,938

Bid + CCOs

 $221,342

 $78,994,025

 $77,142

 $518

 $0

 $4,629,579

Comp To  date

 $0

 $6,669,530

 $69,617

 $0

 $0

 $34,551

This Month

10/09/08

05/31/07

08/19/08

12/03/08

04/16/09

12/02/05

Awarded

10/30/08

07/05/07

09/16/08

12/18/08

04/28/09

12/21/05

Approved

04/01/09

12/17/12

04/30/11

05/29/09

05/30/09

Est Comp

 100%

 26%

 9%

 26%

 0%

 100%

%Time

 100%

 54%

 0%

 0%

 0%

 95%

% Work 

COMPLETED

 

 

 

 

OVER RUN

Message

07-4S4904

07-183114

07-259904

07-2Y4804

07-4S9904

07-201604

Contract 

OTS-    -(   )

ACNH-710 -(786)N

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

2785 PACIFIC COAST HWY NO 322

27422 PORTOLA PKWY., STE 250

1100 E ORANGETHORPE SUITE 200

P.O. BOX 883

559 W COVINA BOULEVARD

9634 WASHBURN ROAD UNIT B

1041 W. BADILLO ST.

SUITE 112

17912 CRUSADER AVE.,

SUITE 101

11229 S. WOODRUFF

AVE.

11229 SOUTH WOODRUFF

AVENUE

2550 CORPORATE PLACE,

SUITE C-107

COVINA, CA 91722

CERRITOS, CA 90703

DOWNEY, CA 90241

DOWNEY, CA 90241

MONTEREY PARK, CA. 91754

Accepted

04/20/09

Location
Storm Water
Plan
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07District

07-LA-5764-/0

07-VEN-1-9.8/14.2

07-VEN-1-12.8/21.5

07-VEN-23-3.5/11.4

07-VEN-23-20.7/21.1

07-VEN-33-7.8/8

Fed Aid

HA12

HM1

HM3

HE13

201130

HA-23

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT MAINTENANCE EQUIPMENT TRAINING

CENTER

IN VENTURA COUNTY IN VENTURA FROM

CARYL ROAD TO 0.9 MILE SOUTH OF

PLEASANT VALLEY ROAD OVERCROSSING

IN VENTURA COUNTY IN VENTURA AND

OXNARD FROM HUENEME ROAD

UNDERCROSSING TO VENTURA OVERHEAD

IN VENTURA COUNTY IN THOUSAND OAKS

AND MOORPARK FROM THOUSAND OAKS

BOULEVARD UNDERCROSSING TO NEW LOS

ANGELES AVENUE UNDERCROSSIN

CLEAR STORM DEBRIS FROM BENEATH 2

VEN-23 BRIDGES (BRIDGE #52-11 &

BRIDGE #53-424 SECTIONS OF GRIMES

CREEK CHANNEL DIR'S EMERGENCY 

IN VENTURE COUNTY, VENTURA 33 FROM PM

7.8 NORTHEAST TO PM 8.0, BOARDER OF

THE OAK VIEW VILLAGE.  DIR'S

EMERGENCY F.A. CONTRACT

Description 

CONSTRUCT TRAINING FACILITY

APPLY SLURRY SEAL

TREAT BRIDGE DECK

WIDEN ROADWAY AND SOUND WALL

CLEAR STORM DEBRIS TO MAINTAIN

CHANNEL FLO

STABILIZE & REPAIR A STORM DAMAGED

ROADWAY

Type Of Work

PAVE TECH INC.GENERAL

ENGINEERING CONTRACTOR

VALLEY SLURRY SEAL COMPANY

DEBRUIN

SECURITY PAVING COMPANY INC

ALLIANCE CONSTRUCTION, INC

C.A. RASMUSSEN, INC. VALENCIA

COMMERCE CENTER

Contractor

CARLSBAD, CA  92008

WEST SACRAMENTO, CA  95798

FRENCH CAMP, CA  95231

SUN VALLEY CA 913531489

OXNARD, CA 93033

VALENCIA, CA  91355-4171

 

 

 

(818)767-8418

 

 

SYLVAN, SCOTT

CASTILLO, ELOY

DIPSIA, MIKE

EID, EMILE

ABUMUHOR, ISSAM

DORRI, MIKE

Resident
Engineer

(213)216-6068

(310)345-6275

(805)375-9247

(805)375-9247

(805)375-9247

(805)480-4928

 $2,656,433

 $815,207

 $225,962

 $62,960,760

 $235,000

 $5,985,000

Bid + CCOs

 $2,575,054

 $0

 $119,202

 $61,231,819

 $135,035

 $5,902,915

Comp To  date

 $0

 $0

 $119,202

 $135,824

 $0

 $0

This Month

01/05/07

03/16/09

02/13/09

04/04/06

01/26/08

02/14/05

Awarded

01/23/07

04/10/09

02/24/09

04/17/06

01/28/08

02/14/05

Approved

03/10/09

05/01/09

10/30/10

05/25/09

04/10/08

Est Comp

 100%

 0%

 39%

 0%

 40%

 100%

%Time

 100%

 0%

 53%

 0%

 57%

 100%

% Work 

COMPLETED

 

 

PLANT EST

SATIS

SUSPENDED

 

Message

07-210804

07-3Y4804

07-2Y8104

07-115454

07-1X8904

07-4K6304

Contract 

  

  

  

HP21-6207-(036)L

  

  

  

  

  

 620-7 03-()

  

  

  

  

  

--()

  

  

SWPPP

WPCP

WPCP

SWPPP

  

  

735 LAGUNA DRIVE

P.O. BOX 981330

P.O. BOX 1355

P O BOX 1489

2245 STATHAM BLVD

28548 LIVINGSTON AVENUE

5200 W. IMPERIAL HWY

12975 W. CULVER BLVD

1525 RANCH CONEJO

BLVD., SUITE 102

1525 RANCHO CONEJO

BLVD. SUITE 102

1525 RANCHO CONEJO

BLVD., #102

1525 RANCHO CONEJO

BLVD., #102

LOS ANGELES, CA 90045

LOS ANGELES, CA 90066

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

TOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

03/25/09

Location
Storm Water
Plan
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07District

07-VEN-33-10.9/10.9

07-VEN-33-16.3/22.1

07-VEN-33-24.8/26.9

07-VEN-33-32.5/48.4

07-VEN-33-42.0/48.5

07-VEN-33-52.4/57.3

Fed Aid

HB4N

HM2

HM2

HM2

HM1A

HM2

Pgm Code

IN VENTURA COUNTY NEAR OJAI FROM

WOODLAND AVENUE TO BALDWIN ROAD

IN VENTURA COUNTY NEAR OJAI AT

VARIOUS LOCATIONS FROM 0.1 MILE

NORTH OF MATILIJA ROAD SOUTH TO 2.7

MILES NORTH OF BEAR CREEK BRID

IN VENTURA COUNTY NEAR OJAI AT

VARIOUS LOCATION FROM 0.2 MILE SOUTH

OF SESPE RIVER ROAD TO 1.9 MILES

NORTH OF SESPE RIVER ROAD

IN VENTURA COUNTY NEAR OJAI AT

VARIOUS LOCATIONS FROM 5 MI SOUTH OF

GODWIN CANYON BRIDGE TO0.1 MI SOUTH

OF LOCKWOOD VALLEY ROAD

IN VENTURA COUNTY NEAR OJAI FROM 0.7

MILE SOUTH OF PINE MOUNTAIN  ROAD TO

LOCKWOOD VALLEY ROAD

IN VENTURA COUNTY NEAR OJAI AT

VARIOUS LOCATIONS FROM 3.9 MILES

NORTH OF LOCKWOOD VALLEY ROAD TO 0.5

MILE SOUTH OF COUNTY LIMIT

Description 

MODIFY SIGNAL AND LIGHTING

INSTALL DRAINAGE FACILITIES

CLEAN AND INSTALL CULVERTS

CLEAN AND INSTALL CULVERTS

RUBBERIZED HOT MIX ASPHALT OVERLAY

CLEAN CULVERT AND REPAIR HEADWALL

Type Of Work

TDS ENGINEERING

RSB GROUP INC

SUMMER CONSTRUCTION INC

ELEVATION GENERAL ENGINEERING

CONTRACTORS INC

GRANITE CONSTRUCTION COMPANY

V A P CONSTRUCTION INC

Contractor

THOUSAND OAKS, CA. 91316

LAKE FOREST CA 92630

SANTA PAULA CA 93061

SANTA MARIA CA 93455

WATSONVILLE CA 950775085

LA MIRADA CA 90638

 

(949)454-1999

(805)933-9364

(805)922-4366

(831)724-1011

(714)253-3270

ARROYO, HECTOR

ABUMUHOR, ISSAM

DIPSIA, MIKE

DIPSIA, MIKE

ABUMUHOR, ISSAM

DIPSIA, MICHAEL

Resident
Engineer

(805)480-4928

(805)375-9247

(805)375-9247

(805)375-9427

(805)375-9247

(805)375-9247

 $264,547

 $124,950

 $127,791

 $235,499

 $994,697

 $130,021

Bid + CCOs

 $267,961

 $0

 $429

 $4,365

 $0

 $450

Comp To  date

 $0

 $0

 $429

 $4,365

 $0

 $450

This Month

06/23/08

01/21/09

01/08/09

02/09/09

02/02/09

02/05/09

Awarded

07/07/08

02/09/09

02/24/09

03/03/09

02/17/09

02/27/09

Approved

02/23/09

10/30/09

09/08/09

11/30/09

08/01/09

09/15/09

Est Comp

 100%

 0%

 6%

 4%

 0%

 7%

%Time

 100%

 0%

 0%

 2%

 0%

 0%

% Work 

COMPLETED

SUSPENDED

 

 

SUSPENDED

 

Message

07-4N5304

07-3Y0804

07-3Y0704

07-3Y1304

07-2Y6404

07-3Y0904

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

1014 S.WESTLAKE BLVD.,STE14

22600 G LAMBERT STREET NO 140

PO BOX 30

2333 A STREET

P O BOX 50085

16129 PEPPERTREE LANE

1525 RANCHO CONEJO

BLVD. SUITE 103

1525 RANCHO CONEJO

BLVD., # 102

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD., # 102

1525 RANCHO CONEJO

BLVD., #102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

03/25/09

Location
Storm Water
Plan
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07District

07-VEN-33-/31

07-VEN-101-22.0/23.7

07-VEN-101-30.9/0

07-VEN-118-18.2/32.6

07-VEN-118-18.4/0

07-VEN-118-21.8/21.8

Fed Aid

HM3

HA21

HM3

HE13

HA22

HA23

Pgm Code

IN VENTURA COUNTY IN AND NEAR VENTURA

FROM RTE 33/101 SEPARATION TO SAN

ANTONIO CREEK AND NEAR OJAI AT SESPE

CREEK

IN VENTURA COUNTY IN OXNARD AND

VENTURA AT VARIOUS LOCATIONS

IN VENTURA AT VENTURA RIVER BRIDGE

#52-0241L/R

VEN 118 18.2/32.6 HWY WIDENING AND

ITS FEATURES (SIMI VALLEY-TAPO CANY

ON ROAD TO LOS ANGLES COUNTY LINE -

WIDEN FR 6 TO 8 LANES WI

IN VENTURA COUNTY IN MOORPARK AT

ARROYO SIMI BRIDGE

IN VENTURA COUNTY IN SIMI VALLEY AT

0.1 MILE WEST OF ALAMOS CANYON ROAD

UNDERCROSSING

Description 

CLEAN AND TREAT BRIDGE DECK

PLANTING AND IRRIGATION

REPAIR CONCRETE AT PIER.

WIDEN HIGHWAY

POLYESTER CONCRETE OVERLAY

REPAIR CULVERT

Type Of Work

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

P & D LANDSCAPE MANAGEMENT

SERVICES

C.L. CONCRETE CONSTRUCTORS,INC

C.A. RASMUSSEN, INC. VALENCIA

COMMERCE CENTER 28548

LIVINGSTON AVENUE VALENCIA, CA

91355-4171

O DONNELL CONSTRUCTION INC

NYE AND NELSON INC

Contractor

IRVINE CA 926145706

ORANGE, CA  92868

SYLMAR, CA  91342

SAN DIMAS CA 917732911

VENTURA CA 93003

(949)252-0441

 

 

 

(909)394-4510

(805)654-1682

DISPIA, MIKE

DIPSIA, MIKE

CASTILLO, ELOY

TOUTOUNCHIAN, MOHAMMAD

IRA, ALFRED

EID, EMILE

Resident
Engineer

(805)375-9247

(805)375-9247

(310)345-6275

(805)480-4928

(805)480-4928

(805)375-9247

 $215,786

 $1,877,543

 $84,397

 $48,952,656

 $196,855

 $1,427,150

Bid + CCOs

 $3,750

 $1,434,573

 $0

 $46,398,614

 $191,715

 $0

Comp To  date

 $3,750

 $183,605

 $0

 $379,537

 $0

 $0

This Month

02/04/09

09/06/07

02/23/09

02/22/07

06/04/07

09/29/08

Awarded

02/18/09

09/21/07

02/27/09

03/15/07

06/20/07

10/22/08

Approved

08/10/09

08/30/12

10/16/09

11/01/07

11/30/09

Est Comp

 0%

 0%

 0%

 79%

 100%

 0%

%Time

 2%

 0%

 0%

 94%

 100%

 0%

% Work 

SUSPENDED

PLANT EST

SATIS

 

 

 

SUSPENDED

Message

07-4M5604

07-234204

07-4E1704

07-116794

07-1P3804

07-1X3104

Contract 

  

  

  

  

  

ER-4129-(004)E

  

  

  

  

  

--()

  

  

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

WPCP

SWPPP

1792 KAISER AVENUE

999 TOWN AND COUNDTRY ROAD

14746 COBALT STREET

559 W COVINA BLVD

1860 EASTMAN AVENUE NO 108

1525 RANCHO CONEJO

BLVD., #102

1525 RANCHO CONEJO

BOULEVARD, SUITE 102

12957 WEST CULVER

BLVD.

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD. SUITE 103

1525 RANCHO CONEJO

BLVD., #102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

LOS ANGELES, CA 90066

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

07-VEN-118-23.3/32.6

07-VEN-118-32.0/33

07-VEN-118-32.0/32.5

07-VEN-126-19.2/34

07-VEN-150-9.6/9.6

07-VEN-150-18.8/18.8

Fed Aid

HA22

TEA1

HE11

20.10

HA21

HA21

Pgm Code

IN VENTURA COUNTY IN SIMI VALLEY FROM

0.8 KM WEST OF FIRST STREET

OVERCROSSING TO 0.8 KM EAST OF

SYCAMORE DRIVE UNDERCROSSING

IN VENTURA COUNTY IN SIMI VALLEY AT

0.9 KM WEST OF ROCKY PEAK ROAD OC AND

FROM 0.3 KM WEST OF ROCKY PEAK OC TO

ROCKY PEAK ROAD OC

IN VENTURA COUNTY IN SIMI VALLEY AT

FROM 0.6 KM WEST OF ROCKY PEAK ROAD

OVERCROSSING TO ROCKY PEAK ROAD

OVERCROSSING

REMOVE DEBRIS TO RESTORE STORM-

DRAINAGE FIRE-BURNED UPSTREAM

WATERSHED THREATENS TO OVERTOP BRIDGE

& HIGHWAY WITH DEBRIS DIR'S EME

IN VENTURA COUNTY NEAR RANCHO SANTA

ANA AT COYOTE CREEK BRIDGE

IN VENTURA COUNTY IN OJAI AT SAN

ANTONIO CREEK BRIDGE

Description 

MODIFY LIGHTING

INSTALL CHAIN LINK FENCE

CONSTRUCT RAMPS

REMOVE DEBRIS AND RESTORE TO FULL

CAPACITY

UPGRADE BRIDGE RAILS

REPLACE BRIDGE

Type Of Work

TAFT ELECTRIC CO.

C A RASMUSSEN INC

NYE AND NELSON, INC.

UNION ENGINEERING COMPANY, INC

NCCI, INC.

CA RASSMUSSEN, INC.

Contractor

VENTURA, CA  93003

VALENCIA CA 91355

VENTURA, CA  93003

VENTURA, CA 93002

PARAMOUNT, CA 90723

VALENCIA, CA 91355

 

(661)367-9040

 

 

 

 

MANNAA, HASSAN

TOUTOUNCHIAN, MOHAMMAD

TOUTOUNCHIAN, MOHAMMAD

IRA, ALFRED

IRA, ALFRED

IRA, ALFRED

Resident
Engineer

(818)364-2760

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

(805)804-4928

 $1,073,460

 $177,456

 $3,264,025

 $985,000

 $2,053,522

 $3,538,283

Bid + CCOs

 $1,006,900

 $170,402

 $337,441

 $749,489

 $1,442,639

 $893,859

Comp To  date

 $0

 $1,700

 $337,441

 $77,250

 $242,864

 $169,512

This Month

06/17/08

11/19/07

09/29/08

11/02/07

01/23/08

08/11/08

Awarded

07/10/08

12/14/07

10/23/08

11/02/07

02/07/08

08/15/08

Approved

04/20/09

07/15/09

09/10/09

04/30/09

11/06/09

07/21/10

Est Comp

 84%

 0%

 6%

 100%

 100%

 32%

%Time

 94%

 0%

 10%

 76%

 71%

 25%

% Work 

 

PLANT EST

SATIS

 

OVER RUN

 

 

Message

07-142804

07-246904

07-223804

07-1X8704

07-1189A4

07-1189G4

Contract 

  

ACST-P118-(057)E

  

  

  

ACST-P150-(025)E

  

  P1-18 0-(7E)

  

  

  

  P1-50 0-(5E)

  

--()

  

  

  

--()

WPCP

WPCP

SWPPP

  

SWPPP

SWPPP

1694 EASTMAN AVENUE

28548 LIVINGSTON AVENUE

1860 EASTMAN AVENUE, NO. 108

3658 N VENTURA AVE.

P.O. BOX 1422

28548 LIVINGSTON AVENUE

13171 TELFAIR AVENUE

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD.

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD., SUITE 103

SYLMAR, CA 91342

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 9130

Accepted

Location
Storm Water
Plan
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07District

 $31,340,507 $748,913,172 $1,215,866,969

07-VEN-150-20.5/31

07-VEN-150-28.5/28.5

Fed Aid

HA23

HA21

Pgm Code

IN VENTURA COUNTY NEAR OJAI AT

VARIOUS LOCATIONS FROM 0.9 KM EAST OF

REEVES ROAD TO 0.2 KM NORTH OF

RAFFERTY RANCH ROAD

IN VENTURA COUNTY NEAR SULPHUR

SPRINGS AT SISAR CREEK BRIDGE AND

SANTA PAULA CREEK BRIDGE

Description 

REPAIR SLOPE

WIDEN BRIDGE AND UPGRADE RAILING

Type Of Work

RSB GROUP INC

C A RASMUSSEN, INC.

Contractor

LAKE FOREST CA 92630

VALENCIA, CA 91355-4171

(949)454-1999

 

ARROYO, HECTOR

IRA, ALFRED

Resident
Engineer

(805)480-4928

(805)804-4928

 $889,145

 $2,964,366

Bid + CCOs

 $636,653

 $2,707,798

Comp To  date

 $213,312

 $168,020

This Month

09/15/08

01/18/08

Awarded

10/06/08

02/06/08

Approved

06/24/09

04/27/10

Est Comp

 54%

 92%

%Time

 70%

 91%

% Work 

 

 

Message

07-4L4304

07-1189F4

Contract 

ACST-4130-(004)E

ACST-P150-(024)E

  41-30 0-(4E)

  P1-50 0-(4E)

--()

--()

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

SWPPP

22600 G LAMBERT ST SUITE 1405

28548 LIVINGSTON AVE.

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD. SUITE 103

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan



07-4S8604

07-4S7104

07-3Y5204

07-1660U4

07-1661A4

07-254304

07-4S3704

07-3Y4704

07-214204

07-4J1804

07-119734

07-4L5304

07-2Y6804

07-235904

07-4S2204

07-4L4704

07-217404

07-193104

07-2266A4

07-0510C4

07-2X3004

07-1X6204

Contract

07-LA-1-3.4/7.2

07-LA-1-4.2/4.2

07-LA-1-4.5/6.8

07-LA-1-27.4/30.9

07-LA-1-28.7/29.6

07-LA-1-35.3/46.9

07-LA-1-47.5/62.2

07-LA-1-50.8/56.5

07-LA-2-24.4/82.3

07-LA-2-74.0/74.1

07-LA-2-25.5/29.1

07-LA-5-1.2/9.7

07-LA-5-2.4/19.7

07-LA-5-6.8/18.4

07-LA-5-12.6/12.6

07-LA-5-13.9/19.9

07-LA-5-15.6/16.3

07-LA-5-16.9/28.7

07-LA-5-27.2/28.7

07-LA-5-28.1/28.6

07-LA-5-43.0/44.5

07-LA-5-49.0/60

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



07-168004

07-4S2404

07-2267A4

07-222224

07-166814

07-166824

07-4S1704

07-4L5604

07-2Y4104

07-2M1304

07-3Y2304

07-4S3504

07-2Y4904

07-4S2004

07-231204

07-224804

07-2X1704

07-265004

07-4S2304

07-3Y5004

07-2Y9104

07-1294V4

Contract

07-LA-5-44.2/46

07-LA-5-46.7/47.6

07-LA-10-5.6/8.9

07-LA-10-14.2/18.1

07-LA-10-18.3/31.3

07-LA-10-18.3/21.6

07-LA-10-18.5/21.7

07-LA-10-28.0/45.7

07-LA-10-33.2/35.1

07-LA-10-/S1.3

07-LA-18-/4.5

07-LA-27-6.9/0

07-LA-27-14.8/17

07-LA-30-3.4/3.4

07-LA-39-30.6/30.6

07-LA-47-.9/2

07-LA-47-3.5/4.5

07-LA-47-3.5/4.5

07-LA-47-4.6/4.6

07-LA-47-/2.1

07-LA-57-3.8/0

07-LA-60-11.8/23.3

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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07-243904

07-182204

07-1Y6504

07-2X3204

07-180004

07-2Y4604

07-4T0004

07-4K1504

07-4L9304

07-4C0604

07-178504

07-4S7204

07-4L9404

07-4E1804

07-3Y2104

07-4L9604

07-246704

07-4L7904

07-243504

07-4L9504

07-2Y5904

07-3Y2804

Contract

07-LA-60-/30.5

07-LA-91-6.0/14.1

07-LA-91-9.8/10

07-LA-91-10.6/13.4

07-LA-91-17.8/18.8

07-LA-91-15.4/20.5

07-LA-101-2.6/2.6

07-LA-101-14.4/0

07-LA-103-.1/.9

07-LA-103-1.8/2.3

07-LA-105-.7/.9

07-LA-105-4.1/4.1

07-LA-105-8.4/15.8

07-LA-110-10.3/23.8

07-LA-110-11.5/14.2

07-LA-110-21.4/23.6

07-LA-110-22.0/23.2

07-LA-110-22.5/23.8

07-LA-110-24.5/25.5

07-LA-110-.9/21.5

07-LA-118-2.4/5.9

07-LA-126-/5.6

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11
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07-188504

07-182704

07-182604

07-2Y8504

07-239614

07-127214

07-127234

07-4S2704

07-3Y2704

07-228104

07-231404

07-242704

07-243304

07-2M3804

07-4S9004

07-129934

07-1M4104

07-172174

07-1264F4

07-3Y3904

07-4S6704

07-3Y4304

Contract

07-LA-134-1.9/2.3

07-LA-134-5.9/8.6

07-LA-134-11.5/13

07-LA-134-/1

07-LA-138-47.8/49

07-LA-138-51.9/52.5

07-LA-138-56.2/57.2

07-LA-138-60.0/60.4

07-LA-138-69.3/75

07-LA-210-29.5/30.7

07-LA-210-40.6/42.1

07-LA-210-48.9/49.3

07-LA-210-/44

07-LA-210-.8/33.9

07-LA-210-19.8/23.3

07-LA-210-33.3/46.8

07-LA-210-34.2/44.6

07-LA-210-46.2/49.3

07-LA-210-49.3/52.1

07-LA-210-/6

07-LA-213-.3/1

07-LA-213-3.4/8

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15
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07-4S2104

07-3Y2604

07-1178U4

07-218304

07-243604

07-244404

07-4S4904

07-2Y7404

07-3Y2404

07-183114

07-259904

07-2Y4804

07-4S9904

07-201604

07-210804

07-3Y4804

07-2Y8104

07-1X8904

07-115454

07-4K6304

07-4N5304

07-3Y0804

Contract

07-LA-213-5.7/5.7

07-LA-405-13.3/14.7

07-LA-405-25.9/29.5

07-LA-405-40.1/46.2

07-LA-405-/48.6

07-LA-405-/12.6

07-LA-605-21.8/22.2

07-LA-605-11.2/25.8

07-LA-605-15.6/25.1

07-LA-710-9.4/18.4

07-LA-710-16.1/18.4

07-LA-710-18.2/26.5

07-LA-710-21.9/21.9

07-LA-5707-/0

07-LA-5764-/0

07-VEN-1-9.8/14.2

07-VEN-1-12.8/21.5

07-VEN-23-20.7/21.1

07-VEN-23-3.5/11.4

07-VEN-33-7.8/8

07-VEN-33-10.9/10.9

07-VEN-33-16.3/22.1

Cnty Rt Pm

15

15

16

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19
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07-3Y0704

07-3Y1304

07-2Y6404

07-3Y0904

07-4M5604

07-234204

07-4E1704

07-246904

07-223804

07-1X3104

07-142804

07-116794

07-1P3804

07-1X8704

07-1189A4

07-1189G4

07-4L4304

07-1189F4

Contract

07-VEN-33-24.8/26.9

07-VEN-33-32.5/48.4

07-VEN-33-42.0/48.5

07-VEN-33-52.4/57.3

07-VEN-33-/31

07-VEN-101-22.0/23.7

07-VEN-101-30.9/0

07-VEN-118-32.0/33

07-VEN-118-32.0/32.5

07-VEN-118-21.8/21.8

07-VEN-118-23.3/32.6

07-VEN-118-18.2/32.6

07-VEN-118-18.4/0

07-VEN-126-19.2/34

07-VEN-150-9.6/9.6

07-VEN-150-18.8/18.8

07-VEN-150-20.5/31

07-VEN-150-28.5/28.5

Cnty Rt Pm

19

19

19

19

20

20

20

20

20

20

21

21

21

21

21

21

22

22
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Statement of Ongoing Contracts - Federal Aid



07

District

 $81,225,279

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

07District

 $1,215,866,969  $748,913,172

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $115,641,992

 $471,593,262

 $30,851,814

 $270,462,293

 $133,345,512

 $193,972,097

 Bid + CCO

 $98,241,613

 $359,844,059

 $19,275,502

 $169,739,071

 $1,315,225

 $100,497,703

 Work Comp

District Total:

Work completed this Period:  $81,225,279
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